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SALES TAX CAPITAL IMPROVEMENT PROJECTS

» As of January 21, 2021, the in-house Sidewalk Program
crew has completed 244,264 square feet (approximately
48,852 linear feet) of new sidewalks since July 2012.

»Sidewalk constructed by contractor with Sidewalk Program
funds totals 203,373 square feet (40,674 linear feet) since
September 2015.

» Total of 447,637 square feet (89,527 linear feet) or 16.9
miles of sidewalk reconstruction has been completed with
the Sidewalk Replacement Program.



Public Works Department

February 17, 2021

2016 to 2018 Street and Drainage Improvement Program
« 2016-2018

* A total of $2,600,000 in Sales Tax funding was allocated for each
ward that included resurfacing and street/drainage projects. Of
the current 38 street/drainage projects:

. 2 projects are under construction

. 36 projects are complete
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Explanation

The project has been approved by the LR Board of Directors.

A contract has been signed for design work or staff has commenced design work on the project.

Design is at least 60% complete and right-of-way documents have been prepared. Acquisition of
easements, land and right-of-way is underway

Contracts and bid documents are prepared for advertisement. Bids are opened, and award
made by the LR Board, and contracts are signed.

Utility relocation work and construction of the project are underway.
Construction is substantially complete except for minor works items. Final payment, final

release, maintenance bonds are pending

All payments have been made and the final project allocation determined.
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* Ward 1 Projects Proposed For 2016 to 2018

Anticipated Quarter

Ward Project Number and Name Status to Bid Project Cost
1 16-1-ST-167 VALENTINE STREET 25TH TO ASHER Final $179,475.07
1 16-1-ST-171 WHITMORE CIRCLE 34TH TO END Final $758,136.84
1 16-1-ST-23 9TH AT COLLEGE STREET Final $81,385.28
1 16-1-ST-70 BROWN STREET 23RD TO 24TH/ASHER Final $169,897.61
1 16-1-ST-8 18TH STREET PEYTON TO WASHINGTON Final $154,601.55
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* Ward 2 Projects Proposed For 2016 to 2018

Anticipated Quarter

Ward Project Number and Name Status to Bid Project Cost
2 13-2-028 WOODSON ROAD CONTINUATION TO BROWNING Construction $607,000.00
2 16-2-DR-25 HUTSELL ROAD DRAINAGE Final $240,063.11
2 16-2-ST-2 ABIGAIL STREET 8TH TO 11TH Final $217,554.72
2 16-2-SW-158 WAKEFIELD NEIGHBORHOOD SIDEWALKS Final $424,380.90
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* Ward 3 Projects Proposed For 2016 to 2018

Anticipated
Quarter
Ward Project Number and Name Status to Bid Project Cost
3 16-3-DR-35 FOXCROFT ROAD TO JIMERSON CREEK DRAINAGE Final $105,710.00
3 16-3-ST-64 KAVANAUGH AT JACKSON STREET Final $588,999.65
3 3-42 BRIARWOOD DRAINAGE Final $931,222.55
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* Ward 4 Projects Proposed For 2016 to 2018

Anticipated
Quarter
Ward Project Number and Name Status to Bid Project Cost
4 16-4-DR-11 GUNPOWNDER ROAD PIPE REPLACEMENT Final $116,370.00
4 16-4-DR-17 BISCAYNE AND ILLINOIS STREET DRAINAGE Final $106,382.41
4 16-4-SW-2 BROOKSIDE SIDEWALK Final $155,460.25
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* Ward 5 Projects Proposed For 2016 to 2018

Anticipated
Quarter
Ward Project Number and Name Status to Bid Project Cost
5 16-5-DR-14 FOX CHAPEL DRAINAGE IMPROVEMENTS Final $128,290.55
5 16-5-DR-20 KINGS POINTE COVE Final $67,057.00
5 16-5-ST-15 GAMBLE ROAD ARTHUR TO COLEMAN Construction $972,286.14
5-25H BOWMAN RD AT MARKHAM INTERSECTION AND
5 SIDEWALK FROM BOWMAN WEST TO EXISTING SIDEWALK Final $144,871.34
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* Ward 6 Projects Proposed For 2016 to 2018

Anticipated
Quarter

Ward Project Number and Name Status to Bid Project Cost
6 16-6-DR-34 CLOVERHILL NEIGHBORHOOD Final $214,512.33
6 16-6-DR-52 SPRING VALLEY MANOR VARIOUS DRAINAGE Final $251 675.65

ISSUES

6 16-6-ST-1 24TH STREET VANCOUVER TO WALKER Final $540,729.45
6 6-18T 42ND STREET AT MALLOY DRAINAGE Final $20,000.00
6 6-6B PEACHTREE DRIVE SIDEWALK Final $106,688.10
6 6-9R LAKESHORE/BROADMOOR TRAFFIC CALMING Final $3,070.00
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* Ward 7 Projects Proposed For 2016 to 2018

Anticipated
Quarter

Ward Project Number and Name Status to Bid Project Cost
7 16-7-DR-22 CHICOT ROAD AT MORRIS DRAINAGE Final $18,500.00
7 16-7-DR-240 WESTWOOD AVENUE DRAINAGE Final $35,922.66
7 16-7-DR-243 WOODBRIDGE DRIVE DRAINAGE Final $71,675.00
7 16-7-DR-244 LASSIE LANE DRAINAGE Final $75,000.00
7 16-7-DR-245 CHATEAUS LANE DRAINAGE Final $453,076.10
7 16-7-ST-239 WEST BASELINE ROAD STAGECOACH WEST Final $969,416.55
7 16-7-DR-23 COLONEL GLENN RD Final $128,755.01
7 16-7-ST-140 OTTER CREEK RD AT STAGECOACH RD Final $310,340.67
7 16-7-DR-107 MANN ROAD Final $131,735.00
7 16-7-DR-141 PECAN LAKE POA DRAINAGE Final $127,659.31
7 16-7-DR-246 OXFORD VALLEY Final $227,107.18
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SALES TAX CAPITAL IMPROVEMENT PROJECTS

» 2016 to 2018 Program

Ward 1 Ward 2 Ward 3 Ward 4 Ward 5 Ward 6 Ward 7 Total
Sales Tax
Approved Budget $ 2,100,000 $ 1,995,000 $ 1,600,000 $ 510,000 S 1,400,000 $ 1,350,000 $ 1,850,000 $ 10,805,000
Actual/Estimated cost $ 1,343,496 $1,488,999 $1,625,932 $ 378,213 $1,312,505 $1,136,676 $2,711,535 $ 9,997,355
Balance S 756,504 S 506,001 $ (25,932) S 131,787 $ 87,850 S (213,324) S (861,535) $ 807,645
Percentage 36 % 25% (2) % 26 % 6 % (16) % (47) % 7%

Note: Percentage in parentheses are over budget.

Note: Some projects are not completed and final costs may change.
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2019 to 2021 Street and Drainage Improvement Program

$56 million was allocated for Street, Drainage and Resurfacing projects
in all Wards. Individual amount per Ward was determined to equalize
program spending per Ward for the entire program.

* All 75 Street & Drainage projects for the 2019 — 2021 program have been
funded.

Public Meetings to receive input from neighborhoods are complete.

Resurfacing work under construction in all Wards.

7 Projects are in Design Phase.

14 Projects are in the Right-of-Way Phase.

5 Projects are in the Bidding and Award Phase.

26 Projects are Under Construction.

3 Projects are Substantially Complete

20 Projects are Complete.
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Explanation

The project has been approved by the LR Board of Directors.

A contract has been signed for design work or staff has commenced design work on the project.

Design is at least 60% complete and right-of-way documents have been prepared. Acquisition of
easements, land and right-of-way is underway

Contracts and bid documents are prepared for advertisement. Bids are opened, and award
made by the LR Board, and contracts are signed.

Utility relocation work and construction of the project are underway.
Construction is substantially complete except for minor works items. Final payment, final

release, maintenance bonds are pending

All payments have been made and the final project allocation determined.
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* Ward 1 Projects

Ward Project_id Project_Name Anticipated Project Cost

Status Quarter to Bid
1 1-15-DR-1  13th St Drainage Right of Way 2nd QTR 2021 $ 250,000.00
1 1-17-ST-56B 13th St RR Overpass Rehabilitation Design 2d QTR 2021 $ 250,000.00
1 1-16-DR-10 6th St Drainage Construction $  269,975.00
1 1-15-ST-45 Boulevard St Reconstruction Construction $ 437,690.00
1 1-15-DR-8 Howard St and 22nd St Drainage Construction $ 341,400.00
1 1-13-SW-26 Marshall St Sidewalk Final $ 147,276.35
1 1-17-DR-53 Martin Luther King Jr Dr Drainage Construction $ 519,750.00
1 1-17-ST-47 Midtown Neighborhood St Reconstruction Construction $ 819,500.00
1 Resurfacing Construction $ 1,550,000.00
1 1-17-DR-9  Swaggerty Branch Drainage Right-of-way 2nd QTR 2021 $ 2,000,000.00
1 1-17-ST-52 Valentine St Reconstruction Construction $ 865,000.00
1 1-17-SW-358 Ward 1 Sidewalks Right of Way 2nd QTR 2021 $ 650,000.00
1 1-15-ST-40 Wright Ave Streetscape Construction $ 770,110.00
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* Ward 2 Projects
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Public Works Department

Ward Project_id Project_Name Anticipated Project Cost
Status Quarter to Bid
2 2-17-ST-82 10th St Reconstruction Substantially Complete $ 623,000.00
2 2-17-ST-57 19th St Reconstruction Bidding and Award $ 175,882.00
Daily Dr Sidewalk and Street
2 2-17-SW-67 Improvements Final $ 58,884.12
2 2-17-ST-90 Geyer Springs Rd Reconstruction Right-of-way 1stQTR 2021 $ 1,500,000.00
2 2-17-DR-57 Grant & Buchanan Drainage Final $  164,783.54
2 2-15-DR-78 Loetscher Ln Drainage Substantially Complete $ 216,037.00
2 2-17-ST-79 Madison St Reconstruction Final $ 376,150.00
2 2-17-ST-83 Maryland Ave Reconstruction Final $ 162,548.58
2 2-15-SW-81 Oak Grove Ln Sidewalks Final $ 151,149.68
2 Resurfacing Construction $ 2,000,000.00
2 2-17-DR-65 Senate Dr Drainage Right-of-way 3rd QTR 2021 $ 600,000.00
2 2-17-SW-359 Ward 2 Sidewalks Construction $ 148,600.00
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* Ward 3 Projects
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Ward Project_id Project_Name Anticipated Project Cost
Status Quarter to Bid
3 3-17-ST-156 B St Reconstruction Final $ 243,829.74
3 3-17-DR-101 Barton St Drainage Bidding & Award $ 400,000.00
3 3-17-DR-235 Briarwood Area Drainage Right of Way 2nd QTR 2021 $ 1,000,000.00
3 3-16-DR-120 Fillmore Street Drainage Right of Way 2nd QTR 2021 $ 850,000.00
3 3-17-SW-355 Lookout Rd Sidewalk Final $  119,568.65
3 3-15-DR-116 Polk St Reconstruction Final $ 318,152.43
3 Resurfacing Construction $ 1,750,000.00
3 3-17-ST-163 Shannon Dr Reconstruction Final $ 143,252.40
Stonewall Rd and Country Club Blvd
3 3-17-DR-106A Drainage Final $ 219,971.00
3 3-15-DR-95 Valentine St Drainage Right of Way 2nd QTR 2021 % 600,000.00
3 3-17-SW-360 Ward 3 Sidewalks Construction $ 256,000.00
3 3-17-DR-107 West 4th St Drainage Design 3d4QTR 2021 $ 2,000,000.00
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* Ward 4 Projects
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Ward Project_id Project_ Name Anticipated Project Cost
Status Quarter to Bid
4 4-17-DR-207 Breckenridge Dr culvert replacement Final $ 235,627.73
4 4-17-ST-172 Harris St Construction Design 3dQTR 2021 $ 150,000.00
4 4-17-DR-179 Leatrice Dr Drainage Construction $ 462,000.00
4 4-17-DR-171 Longlea Dr culvert replacement Construction $ 209,150.00
4 4-17-ST-202 North Rodney Parham Reconstruction Right-of-way 1st QTR 2021 $ 6,000,000.00
4 4-15-SW-194 Pleasant Valley Dr Sidewalk Final $ 67,244.78
4 4-17-ST-202A Reservoir Rd Improvements Bidding and Award $ 600,000.00
4 Resurfacing Construction $ 2,000,000.00
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Ward Project_id Project_Name Anticipated Project Cost
Status Quarter to Bid
5 5-17-ST-223 Bella Rosa Dr Reconstruction Design 3dQTR 2021 $ 800,000.00
5 5-17-ST-225B Chenal Parkway Intersection Improvements Construction $ 240,000.00
Chenal Parkway Subsurface Drainage
5 5-17-DR-352 Improvements Final $ 290,279.81
5 5-17-ST-224B Gamble Rd Reconstruction Right of Way 1stQTR 2021 $ 300,000.00
5 5-15-ST-222 Kanis Road Improvements Construction $ 2,000,000.00
5 5-17-ST-223B Katillus Rd / Forest Ln Reconstruction Construction $ 449,000.00
5 5-17-DR-208 Madison Valley Drainage Design 3d4QTR 2021 $ 200,000.00
5 Resurfacing Construction $ 2,150,000.00
5 5-16-ST-224 Rummel Rd Reconstruction Final $ 289,350.18
5 5-17-SW-360 Ward 5 Sidewalks Final $ 27,328.25
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* Ward 6 Projects

Ward Project_id Project_Name Anticipated Project Cost
Status Quarter to Bid

6 6-16-DR-234 22nd St Drainage Final $ 49,694.33

6 6-17-ST-267 Barrow Rd Streetscape Phase 2 Design 2d QTR 2021 % 450,000.00

6 6-15-ST-259 Bellemeade Dr Reconstruction Final $ 243,990.06
Bowman Rd - Design and right-of-way

6 6-15-ST-249 acquisition Right of Way 1stQTR 2021 $ 2,000,000.00
Kanis Rd Improvements (Bowman -

6 6-15-ST-222A Autumn) Construction $ 2,000,000.00
Kanis Rd Improvements (Business Park -

6 6-17-ST-222B Michael) Right of Way 2nd Qtr2021 % 700,000.00

6 Resurfacing Construction $ 1,740,000.00
Spring Valley Drainage @ Cooper Orbit &

6 6-ST-DR-228 Manor Dr Final $ 236,344.18

6 6-16-ST-262 Walker St Reconstruction Bidding & Award $ 385,000.00
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* Ward 7 Projects
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Ward Project_id Project_Name Anticipated Quarter Project Cost
Status to Bid
7 7-17-ST-357 Chicot Rd Improvements Right-of-way 1st Qtr 2021 $ 2,600,000.00
7 7-16-DR-274 Claybrook Rd Drainage Final $ 69,839.58
7 7-17-ST-288 Crystal Valley Reconstruction Bidding and Award $ 400,000.00
7 7-17-ST-293 Eastwood St Reconstruction Bidding and Award $ 525,000.00
7 7-15-DR-275 Janmar Dr Drainage Construction $ 288,947.40
7 7-17-ST-351 Mabelvale Pike Improvements Substantially Complete $ 1,680,000.00
7 7-17-DR-276 Pecan Lake Subdivision Drainage Construction $ 153,330.00
7 Resurfacing Construction $ 1,900,000.00
7 7-17-SW-361 Ward 7 Sidewalks Construction $ 165,000.00
7 7-17-ST-294 Yarberry Ln Reconstruction Bidding and Award $ 290,000.00
7 7-17-ST-350 Yorkwood Area Drainage Design $ 400,000.00
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SALES TAX CAPITAL IMPROVEMENT PROJECTS

» 2019 to 2021 Program

Ward 1 Ward 2
Sales Tax
-Approved Budget $8,400,000.00 $6,700,000.00
-Actual/Estiamted
Cost $8,870,701.35 $6,177,034.92
Balance $ (470,701.35) $522,965.08
Percentage (5.6%) 7.8%

Note: Percentage in parentheses are over budget.

Ward 3

$8,000,000.00

$7,900,774.22

$99,225.78 $ (24,022.51) $ (145,958.24) $

1.2%

Note: Some projects are not completed and final costs may change.

Ward 4

$9,700,000.00

$9,724,022.51

Ward 5 Ward 6 Ward 7

$6,600,000.00 $7,800,000.00

$6,745,958.24  $7,805,028.57

(5,028.57)

(0.2%) (2.2%) (0.1%)

$8,500,000.00

$8,472,116.98

$27,883.02

0.3%

Total

$55,700,000.00

$55,695,636.79

$4,363.21
0.0%
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2019 to 2021 Street Resurfacing Program

The 2019-2021 Street Resurfacing Program will be funded by the 2011 sales tax
issue and with revenue from 2012 bond issue. The following pages detail the
list of streets to be resurfaced from 2019 to 2021.

The 2019 Street Resurfacing Program has completed asphalt resurfacing on
111,300 linear feet of City streets. The 2019 Street Resurfacing Program is 93%
complete.

The 2020 Street Resurfacing Program has completed asphalt resurfacing on
17,765 linear feet of City streets. The 2020 Street Resurfacing Program is 33%
complete.
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WARD STREET NAME STREET PRA(\)MGR

FROM TO YEAR
1 \W. 7th Street Marshall Street Chester Street 2021
1 E. 9th Street Main Street 1-30 2021
1 Gaines Street W. 26th Street W. 30th Street 2021
1 S. Cross Street W. 33rd Street W. Roosevelt Road 2020
1 Baltimore St Springer Blvd Detroit St 2019
1 \W. Charles Bussey Avenue Washington Street S. Jackson Street 2019
1 South Ringo Street West Roosevelt Road W. 29th Street 2020
1 South Summit Street Wright Avenue Roosevelt Road 2020
1 South Battery Street Wright Avenue W. 12th Street 2020
1 Arch Street W. Roosevelt Road W. 21st Street 2019
1 Adams Street W. Charles Bussey Avenue W. 28th Street 2019
1 Abigail Street W. 21st Street W. 24th Street 2019
1 S. Elm Street W. 26th Street W. 24th Street 2019
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WARD STREET NAME STREET PRAOMGR

FROM TO YEAR

2 Lyndell Drive Ballinger Road south to end 2021
2 ggggrsny Avenue / Chicot I-30 access ramps south side Baseline Road 2019
217 Mabelvale Cutoff (split ward) Geyer Springs Road Chicot Road 2020
2 Allied Way W. 65th Street south to end 2019
2 Portsmouth Drive S. Wakefield Drive Young Road 2019
2 S. Wakefield Drive Lancaster Road E. Wakefield Drive 2019
2 American Manor Drive Ithica Drive Hilaro Springs Road 2019
2 Lancaster Road W. 65th Street Young Road 2021
2 \Westminister Drive Lancaster Road S. Wakefield Drive 2019
2 Mabelvale Pike S. University Avenue Geyer Springs Road 2019
2 Geyer Springs Road Baseline Road Valley Drive 2020
2 Geyer Springs Road Young Road W. 65th Street 2020
2 Fairfield Drive Chicot Road Oak Grove Lane 2019
2 Durham Drive W. Wakefield Drive E. Wakefield Drive 2019
2 Scott Hamilton Drive 8124 Scott Hamilton Drive I-30 Overpass 2021
2 Lark Place Eddy Lane north to end 2019
2 Eddy Lane Oak Grove Lane east to end 2019
2 J.E. Davis Drive Fourche Road New asphalt at Fleet Services 2019
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WARD STREET NAME STREET PRA?MGR
FROM TO YEAR
3 Durwood Road Pine Valley Road Crouchwood Road 2019
3 Kavanaugh Boulevard W. Markham Street Van Buren Street 2021
3 Vantage Point Overlook Drive end including cul-de-sac 2019
3 Evergreen Drive N. University Avenue Mississippi Avenue 2020
3 Beechwood Street Country Club Boulevard north to end 2020
3 Beechwood Street Lee Avenue Kavanaugh Boulevard 2020
3 Dickson Drive Keightly Drive Ridge Road 2019
3 S. Woodrow Street W. Markham Street 1-630 2020
3 N. Cedar Street Kavanaugh Boulevard Hill Road 2019
3 Forest Place N. University Avenue N. Pierce Street 2019
3 Kentucky Avenue Cantrell Road Georgia Avenue 2019
3 N. Oak Street Hill Road Oakwood Road 2019
3 Stonewall Road N. Taylor Street N. Harrison Street 2020
3 Fairpark Boulevard Club House Road/Zoo Drive W. Markham Street 2019
3 \W. 3rd Street Brown Street Valmar Street 2019
3 Carrilon Road S. Hughes Street Flag Road 2019
3 Hayfield Road Overlook Drive Overlook Drive 2019
3 Perryville Road N. McKinley Street Cantrell Road 2019
3 concrete at south side of Cedar Hill
Cedar Hill Road N. Cedar Street Circle 2019

26




Public Works Department

February 17, 2021

STREET PROGRA
WARD STREET NAME CROM o M YEAR
4 Kings Arms Road Ridge Pass Road Pleasant Valley Road 2019
4 Inwood Circle Huron Lane south to end 2021
4 Huron Lane Green Mountain Drive Merrill Drive 2021
4 N. Shackleford Road N. Rodney Parham Road Breckenridge Drive 2021
4 Lorna Drive Leawood Boulevard Leawood Boulevard 2019
4 Brookridge Cove Brookridge Drive south to end 2019
4 Lowell Lane Biscayne Drive west to end 2019
4 Kings Mountain Drive N. Shackleford Road east to end 2019
4 Bainbridge Drive Southridge Drive east to end 2019
4 El Dorado Drive Hinson Road Valley Club Circle 2020
4 Pinehurst Circle Valley Club Circle Valley Club Circle 2019
4 Portia Drive Hinson Road Pebble Beach Drive 2019
4 Masters Circle Cascades Drive E. intersection NW to end 2019
4 Cascades Drive Valley Club Circle W. then N. to Masters Circle 2019
4 Evergreen Drive Biscayne Drive west to end 2021
4 oodstock Court Pleasant Valley Drive southeast to end 2019
4/6 Mara Lynn Road (split ward) N. Shackleford Road Green Mountain Road 2020
4 Brookside Drive W. Markham Street N. Rodney Parham Road 2020
4 Leawood Boulevard Mississippi Street Gillette Drive 2020
4 Derrick Road Piggie Street south to end 2019
4 N. Rodney Parham Road Cantrell Road south to Pleasant Forest Drive 2020
4 hiterock Lane Reservoir Road Brookside Drive 2019
4 Reservoir Road N. Rodney Parham Road Northgate Drive 2021
4 Cedar Branch Drive Cedar Branch Court Fairview Road 2019
4 Cedar Branch Court Pleasant Ridge Road north to end 2019
4 Summerland Court Old Forge Drive north to end 2019
4 Lantern Hill Road Breckenridge Drive west to end 2019
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WARD STREET NAME STREET IDRAOMGR
FROM TO YEAR
5 Oak Point Ct Point West Cir southwest to end (inc Cul-De-Sac)| 2019
5 Wellington Village Road Wellington Hills Road Kirk Road 2021
5 Huntleigh Drive Beckenham Drive Beckenham Cove 2020
Napoleon Road (asphalt
5 secption only) (esp Loyola Drive 13919 Napoleon Road 2019
5 Coleen Drive Shumate Drive east to end 2019
5 northwest to gate at 6000 Rummel
Rummel Road Cantrell Road Rd 2020
5 south to new asphalt east of
Chenal Parkway Cantrell Road Northfield Drive 2020
5 south to 14703 Kanis Road
Kanis Road Chenal Parkway (county limits) 2020
5 Chenonceau Boulevard Cantrell Road Chenal Parkway 2019
Chenal Valley Drive - south .
5 intersection Y Chenal Parkway Wildwood Lane 2021
5 St. Thomas Court Loyola Drive westward and around circle 2019
5/6 Mara Lynn Road (split ward) Green Mountain Drive N. Bowman Road 2020
5/6 Bowman Road (split ward) W. Markham Street Chenal Parkway 2019
5 Johnson Ranch Road Cantrell Road south to end 2019
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WARD STREET NAME STREET PROGRA
FROM TO
6 Elkmont Ct W. 28th Street S. to end Inc Cul-De-Sac 2019
6 Markham Park Drive Markham Street Bowman Road 2019
6 Northmoor Drive S. Cleveland Street Garfield Drive 2019
6 Charlotte Court Bittersweet Drive south to end 2019
6 Garfield Drive Northmoor Drive south to end 2019
6 Charlotte Drive Bittersweet Drive Northmoor Drive 2020
6 Bittersweet Drive S. Cleveland Street Garfield Court 2020
6 Elam Street Colonel Glenn Road w. 36th Street 2021
6 Executive Court W. Markham Street south to end 2019
6 \W. 12th Street University Avenue Rodney Parham Road 2020
6 Malloy Street W. 36th Street W. 20th Street 2021
6 Romine Road 2912 Romine Road Junior Deputy Road 2021
6 Lile Avenue Medical Cener Drive west to end 2019
6 Mesa Court Mesa Drive south to end 2019
6 Mesa Drive Markham Mesa Place east and west to end 2019
6 Markham Mesa Place Mesa Drive Mara Lynn Road 2019
6 Bryn Mawr Drive Fairmont Drive east to end 2019
6 Fairmont Drive W. 32nd Street Purdue Circle south intersection 2019
6 Purdue Circle Fairmont Drive Fairmont Drive 2019
4/6 Mara Lynn Road (split ward) N. Shackleford Road Green Mountain Road 2020
5/6 Mara Lynn Road (split ward) Green Mountain Drive N. Bowman Road 2020
6 Cobb Street W. 44th Street Colonel Glenn Road 2019
5/6 Bowman Road (split ward) W. Markham Street Chenal Parkway 2019
6 Talmage Drive W. 32nd Street S. Bryant Street 2019
6 Aldersgate Road W. 24th Street south to end 2019
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STREET PROGRA
WARD STREET NAME FROM o M YEAR
7 \W. Baseline Road Colonel Miller Road Margo Lane 2021
7 Greenway Drive Mabelvale Pike S. Meadowcliff Drive 2020
7 N. Meadowcliff Drive Greenway Drive Ardmore Drive 2019
7 Rosewall Court Laver Circle end including cul-de-sac 2019
7 Conners Court Laver Circle end including cul-de-sac 2019
7 Evert Court Laver Circle end including cul-de-sac 2019
7 Otter Creek Road South Otter Creek East Blvd west to 1-30 Frontage Road 2021
7 Otter Creek Road Stagecoach Road Bass Pro Parkway 2021
7 Pinedale Cove (concrete) Pinedale Circle east to end including cul-de-sac 2019
7 Pinedale Circle (concrete) Sibley Hole Road SW through cwgilredtg 105 Pinedale 2019
7 Geyer Springs Road Horizon Lane Green Road 2019
7 Quail Run Drive Fawn Tree Drive Otter Creek Parkway 2020
217 Mabelvale Cutoff (split ward) Geyer Springs Road Chicot Road 2020
7 Facts Court Diamond Drive east and north to end 2019
7 Bunch Road Chicot Road Coulter Lake Road 2019
7 Charleston Lane Natchez Lane west to end 2019
7 Timberland Drive Stagecoach Road around circle ag(rjivseouth to Godwin 2020
7 Impala Drive Morris Drive Morris Drive 2019
7 Morris Drive Chicot Road Whispering Pines Drive 2019
7 Tela Drive Morris Drive Impala Drive 2019
7 Jana Drive Morris Drive Impala Drive 2019
7 Ponderosa Drive Yarberry Lane Royal Oaks Drive 2019
7 Godwin Drive Timberland Drive west to end 2020
7 Diamond Drive Mabelvale Cutoff Onyx Drive 2019
7 Onyx Drive Diamond Drive Warren Drive 2019
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